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The following changes are made to the Specifications and
Drawings for Fabrication of Emergency Bulkheads, Emsworth Locks
and Dams, Ohio River, Pennsylvania:

The following specifications sections have been revised by
Amendment No. 0002. Text revisions are indicated within the
specification sections by overstrike (deletions) and underscore
(additions).

Section B - Supplies or Services and Prices/Costs

Delete Page B-1 and substitute the attached revised page B-
1.

Section C — Description/Specs/Work Statement

Section 01100 — General Requirements

Delete the Section and substitute the attached revised
Section 01100.

Section 01151 — Special Project Procedures

Delete the Section and substitute the attached revised
Section 01151. Insert the attached Schedule of Spillway Gate
Operations at the end of Section 01151.

Section 01270 — Measurement and Payment

Delete the Section and substitute the attached revised
Section 01270.

Submittal Register

Delete the Submittal Register and substitute the attached revised
Submittal Register.

Section 01380 — Progress Photographs

Delete the Section and substitute the attached revised
Section 01380.

Section 01451 — Contractor Quality Control

Delete pages SECTION 01451 PAGES 3 THRU 10 and substitute
the attached revised pages 3 THRU 10.

Section 05502 — Metals: Miscellaneous, Standard Articles,
Shop Fabricated ltems

1
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Delete pages SECTION 05502 PAGE 4 and 5 and substitute the
attached revised pages 4 and 5.

Section 11295 — Bulkheads and Accessories

Delete the Section and substitute the attached

Section

Drawings

Delete the following drawings and substitute the attached

revised

11295.

drawings:

Delete

O-LEM-0/26

0-LEM-3/30

0-LEM-14/25
0-LEM-14/26
O-LEM-14/27
O-LEM-14/28
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O-LEM-58/34
0-LEM-58/35
0-LEM-58/36
O-LEM-58/37
0-LEM-58/38
0-LEM-58/39
0-LEM-58/40
0-LEM-58/41
O-LEM-58/42
0-LEM-58/43
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Substitute
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SECTION B
SUPPLIES OR SERVICES AND PRICES/COSTS

ITEM DESCRIPTION *QUANTITY UM u/P AMOUNT

BASIC CONTRACT ITEMS

0001 REIMBURSEMENT FOR ACTUAL PERFORMANCE
AND PAYMENT BONDS PREMIUM, BASIC CONTRACT

ITEMS NOT TO EXCEED $ .
0002 EMERGENCY BULKHEAD UNITS 4 EA $ — $ _
0003 POSITIONING BULKHEAD UNITS FOR

OPERATIONAL TESTS 1 LS SUM $ _
0004 BULKHEAD LIFT BEAM 1 LS SUM $

TOTAL, BASIC CONTRACT ITEMS,
ITEMS 0001 THRU 0004 INCLUSIVE $
AWARDABLE OPTION ITEMS

0005 REIMBURSEMENT FOR ACTUAL PERFORMANCE
AND PAYMENT BONDS PREMIUM, AWARDABLE

OPTION ITEMS NOT TO EXCEED $
0006 FIRST ADDITIONAL EMERGENCY BULKHEAD UNIT 1 EA $ — $
0007 SECOND ADDITIONAL EMERGENCY BULKHEAD UNIT 1 EA $ . $

0008 POSITIONING BULKHEAD UNITS FOR
OPERATIONAL TESTS 1 LS SUM $

TOTAL, AWARDABLE OPTION ITEMS,
ITEMS 0005 THRU 0008 INCLUSIVE $

TOTAL, BASIC CONTRACT ITEMS AND AWARDABLE
OPTION ITEMS, ITEMS 0001 THROUGH 0008 $

*ALL QUANTITIES ARE ESTIMATED, EXCEPT WHERE THE UNIT IS GIVEN AS"LS"

NOTE: ALL EXTENSIONS OF THE UNIT PRICES SHOWN WILL BE SUBJECT TO
VERIFICATION BY THE GOVERNMENT.

PLEASE DO NOT ROUND OFF TOTALS. IN CASE OF VARIATION BETWEEN THE
UNIT PRICE AND THE EXTENSION, THE UNIT PRICE WILL BE CONSIDERED TO
BE THE BID. IF A MODIFICATION TO A BID BASED ON UNIT PRICES IS
SUBMITTED, WHICH PROVIDES FOR A LUMP SUM ADJUSTMENT TO THE TOTAL
ESTIMATED COST, THE APPLICATION OF THE LUMP SUM ADJUSTMENT TO
EACH UNIT PRICE IN THE BID SCHEDULE MUST BE STATED. IFIT IS NOT
STATED, THE BIDDER AGREES THAT THE LUMP SUM ADJUSTMENT SHALL BE
APPLIED ON A PRORATA BASIS TO EVERY UNIT PRICE IN THE BID SCHEDULE.

THE FOLLOWING IS A LIST OF ABBREVIATIONS AND THEIR MEANINGS AS USED IN
THE PRICE SCHEDULE UNDER U/M (UNIT OF MEASURE):

EA EACH
LS LUMP SUM

END OF SECTION B

Revised by Amendment 0002
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Fabrication of Emergency Bulkheads
Emsworth Dam, Ohio River

SECTION 01100

GENERAL REQUIREMENTS

PART 1 GENERAL

1.

1 GENERAL REQUIREMENTS

This section covers general requirements applicable to the performance of
the work under this contract. These requirements are in addition to those
specified in other sections of the contract.

.2 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health
Requirements

.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Propelling Unit Agreement; G
The written agreement between the Contractor and the lessor documenting the
requirement for required propelling unit to be on site within the specified
time limit shall be provided to the Contracting Officer prior to issuance
of the Notice to Proceed.
Protection Plan; G
The Contractor's proposed protection methods shall be submitted for
approval prior to commencing work. The plan shall include a description of

materials, installation procedures, and inspection and repair methods.

SD-02 Shop Drawings

Bulkhead Lift Beam; G DO.

Detail drawings shall be provided for review and approval as specified
herein and in Section 05055 METALWORK FABRICATION, MACHINE WORK,
MISCELLANEOUS PROVISIONS for the bulkheads. These drawings shall show
complete details of the unit that identify the material, tolerances,
connections, and welds.

SECTION 01100 Page 2
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Fabrication of Emergency Bulkheads
Emsworth Dam, Ohio River

1.

1.

4 WORK AREAS AND RESTRICTIONS
4.1 General

As required by Section 00700 CONTRACT CLAUSES, paragraph "OPERATIONS AND
STORAGE AREAS", all operations of the Contractor shall be confined to areas
shown on the drawings required to accomplish the work under this contract
and as authorized and approved by the Contracting Officer. Delivery of the
emergency bulkheads to the Emsworth Dam shall be via barge. Access to the
dam bays for delivery is not available and not permitted via other modes of
transportation. The Contractor shall coordinate delivery dates and times
with the Contracting Officer, or his authorized representative.

.4.2 WORK AREAS

The limits of the Contractor's work areas are limited to the Emsworth Dam's
piers and the Ohio River as shown generally on the Contract Drawings.

Prior to beginning any construction, the Contractor shall videotape on VHS
format all existing structures including, but not limited to, Emsworth Dam
emergency bulkhead delivery bay(s), and any other areas as directed by the
Contracting Officer. If the Contractor proposes to haul materials or
equipment by road to a remote work site, such hauling shall be in
accordance with all permits, bonds and other requirements of the
Pennsylvania Department of Transportation (and other states) and local
authorities as applicable. No heavy or oversized hauling on public roads
will be permitted until all permits and bonds have been obtained as
required. The Contractor shall be responsible for investigating the load
and dimensional limits for local roads. All damage to transportation
facilities, public or private property, or utilities caused by the
Contractor's operations shall be repaired to the satisfaction of the
Contracting Officer at no additional cost to the Government. The
Contractor's use of public roads shown on the drawings shall be in
accordance with all permits, bonds and other requirements of the
Commonwealth of Pennsylvania Department of Transportation, and all
regulations, laws and ordinances of Allegheny County, PA. Likewise, if
transportation of materials includes traveling in other states, counties or
cities, then the Contractor's use of those roads shall be in accordance
with all permits, bonds and other requirements of the particular state's
Department of Transportation, and all regulations, laws and ordinances of
the particular county and city. Dirt, mud and other materials and debris
shall be removed, as necessary or as determined by the Contracting Officer,
to prevent creation of a dust nuisance or safety hazard. Upon completion
of all work requiring use of the local roads, the roadways shall be
restored to their preconstruction condition by cleaning and or
reconstruction of damaged drainage facilities, base courses, and pavements
as necessary. Repairs shall be made in the same manner as the original
construction. No separate payment will be made for maintaining and
restoring the condition of the roads, and all costs in connection therewith
shall be considered as incidental to performance of the work.

.4.3 Other Contractors

The Contractor is alerted to the fact that other contractors may be
employed by the Government at the site in connection with construction of
the Stilling Basin rehabilitation.

SECTION 01100 Page 3
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Fabrication of Emergency Bulkheads
Emsworth Dam, Ohio River

1.

4.4 Work and Storage Areas

Work areas at the site will be limited to the Emsworth Dam's piers and the
Ohio River as generally indicated on the drawings and as authorized and
approved by the Contracting Officer, and adjacent areas as required for
performance of the work under this contract. No other areas will be made
available at the project for storage of equipment and materials. Storage
will not be permitted on the lock walls. Storage will not be permitted on
the service bridge, or esplanade.

.4.5 Public Use

The Contractor's attention is directed to the fact that the work to be
performed is located in areas heavily used for river commercial traffic and
recreational river traffic by the public. It shall be the responsibility
of the Contractor to provide the controls necessary to prevent any
interference by the public to his operations. The Government will
cooperate with the Contractor in keeping the work areas clear so that the
work may be performed with efficiency. The Contractor shall schedule his
work to provide for these restrictions and all costs resulting therefrom
shall be considered incidental to the costs of performing the work.

.4.6 Utilities to be Furnished Without Charge

The Government will not make any utilities available to the Contractor.

.5 WORK TO BE DONE BY OTHER AGENCIES

The existing handrails at the Emsworth Dam delivery bay piers will be
removed and replaced by Government personnel.

.6 DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as
set forth in Section 00700 CONTRACT CLAUSES, paragraph "PERMITS AND
RESPONSIBILITIES". However, if, in the judgment of the Contracting
Officer, any part of the permanent work performed by the Contractor is
damaged by flood or earthquake, which damage is not due to the failure of
the Contractor to take reasonable precautions or to exercise sound
engineering and construction practices in the conduct of the work, the
Contractor shall make the repairs as ordered by the Contracting Officer and
full compensation for such repairs will be made at the applicable contract
unit or lump sum prices as fixed and established in the contract. If, in
the opinion of the Contracting Officer, there are no contract unit or lump
sum prices applicable to any part of such work, an equitable adjustment
pursuant to the Section 00700 CONTRACT CLAUSES, paragraph "CHANGES", will
be made as full compensation for the repairs of that part of the permanent
work for which there are no applicable contract unit or lump sum prices.
Except as herein provided, damage to all work (including temporary
construction), utilities, materials, equipment and plant shall be repaired
to the satisfaction of the Contracting Officer at the Contractor's expense,
regardless of the cause of such damage.

.7 PROTECTION OF UTILITIES

Notwithstanding the Section 00800 SPECIAL CONTRACT REQUIREMENTS, paragraph
"PROTECTION OF UTILITIES", and Section 00700 CONTRACT CLAUSES, paragraph
"PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS", the Contractor shall locate and clearly identify all

SECTION 01100 Page 4
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Fabrication of Emergency Bulkheads
Emsworth Dam, Ohio River

underground and above ground utility lines, wires, cables, pipes, poles,
support lines, and culverts, within the Contractor's work area. The
Contractor shall conduct his operations such that the utilities are not
damaged or disturbed. Particular care shall be taken when working near the
locks, dams, and gates. Any damage to utilities caused by the Contractor's
actions shall be repaired by him at no additional expense to the
Government. The Contractor shall store materials and equipment in a manner
that does not interfere with utility company services or utility company
access to the facilities. The Contractor shall relocate any equipment or
stockpiles, at no additional cost to the Government, that interfere with
utility operations, emergency repairs, or standard maintenance services.

.8 OPERATION OF PROJECT FACILITIES

The project shall remain in operation at all times. The Contractor shall
perform his work in a manner which will not interfere with the operation of

the project facilities and the duties of Government personnel. Particular
care shall be taken during all operations under this contract to prevent
damage to any operating equipment or facilities at the project. The

Contractor shall take all necessary precautions to ensure the safety of the
workers in accordance with the applicable provisions of EM 385-1-1.
Contractor operations shall be performed in such a manner to ensure that
project personnel, navigation industry personnel and the public are
protected at all times. The Contractor operations shall also be performed
in such a manner to ensure that existing project facilities are protected
from damage.

.9 POOL LEVELS

The Government will not attempt to vary the pool levels for the convenience
of the Contractor during the progress of the work. The Government will
maintain the upper pool elevation at approximately E1. 710.0 to within the
limitations of the gate operating schedules. Lower pool elevation is
dependent on flow in the river and will, in general, be as reflected on the
Stage-Discharge relationships indicated in the Contract Drawings.

.10 INSPECTIONS AND ACCEPTANCE OF WORK

Not withstanding other provisions of this contract, all materials and work
to be performed under this contract shall be inspected and accepted by the
Contracting Officer or his authorized representative(s). Inspections and
acceptance will be performed on phases of the work, before the next
definable sequential phase of work commences, OR may be performed at the
completion of all of the work, as determined appropriate by the Contracting
Officer. The Contracting Officer or his authorized representative shall be
the individual (s) solely authorized to reject materials, disapprove or
approve any work in progress, or order or direct any revision or change to
the plans and specifications as presently shown and stated.

PART 2 PRODUCTS

2

.1 PRODUCTS AND PARTS OF STANDARD MANUFACTURE

All materials, supplies and articles furnished so as to be incorporated
into the work under this contract shall, whenever so specified and
otherwise practicable, be standard products of recognized reputable
manufacturers. Standard products of manufacturers other than those
specified will be accepted when it is proven to the satisfaction of the
Contracting Officer, in accordance with the Section 00700 CONTRACT CLAUSES,

SECTION 01100 Page 5
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paragraph "MATERIAL AND WORKMANSHIP", that they are equal in performance,
strength, durability, usefulness and convenience for the purpose intended.
Any changes required in the details and dimensions shown on the drawings as
a result of the substitution of standard products, other than those
provided for, shall be properly made as approved by the Contracting
Officer, and at the expense of the Contractor. All products specified by
"similar or equal to" a particular brand name are for descriptive purposes
only and are not to imply that the product is available from only that
source.

PART 3 EXECUTION

3

.1 SEQUENCE OF WORK

The work shall be prosecuted in such order of precedence as best suits the
Contractor's construction schedule and the following restrictions. The
Contractor shall perform the work in a diligent, effective manner, and
shall schedule his operations in such a manner that the work is completed
on time. In accordance with Section 00800 SPECIAL CONTRACT REQUIREMENTS,
paragraph "LIQUIDATED DAMAGES --CONSTRUCTION", the Contractor will be
assessed the daily monetary damages for failure to complete the work in the
allotted contract period. The Contractor shall deliver the emergency
bulkheads via barge to the project site, aligning the centerline of the
lifting assemblies with the centerline of the existing overhead monorail
crane, to be lifted by the existing overhead monorail crane. The
Government will utilize the monorail crane to lift and test the emergency
bulkheads. After acceptance by the Government, the Contractor shall
deliver two (2) selected emergency bulkheads via barge to

Pittsburgh Engineering Warehouse and Repair Station (PEWARS)
U.S. Army Corps of Engineers

3508 Grand Avenue

Pittsburgh, Pennsylvania 15225-1510

The Government will utilize existing hoist equipment at PEWARS to remove
the selected emergency bulkheads from the barge. The Contractor shall
provide a lift (spreader) beam for lifting the bulkheads at PEWARS. The
lift beam shall have sufficient length such that vertical connections can
be made from the lifting assemblies.

.2 PRECONSTRUCTION SURVEY

Notwithstanding other Contract Clauses or Special Contract Requirements,
the Contractor shall not begin installation construction until he has
thoroughly documented the conditions at the site prior to installation
construction. Documentation shall include, but not be limited to
photographs taken prior to construction, as required in Section 01380
PROGRESS PHOTOGRAPHS, and VHS format videotape which clearly shows the
condition of the site prior to construction. Particular photographic
detail shall be directed to the condition of existing locks, dams, and
gates. Municipal and private property which are adjacent to the proposed
work. All videotapes shall be labeled to clearly identify the location and
date at which the videotape was made. No separate payment will be made for
videotaping, and all costs in connection therewith shall be considered as a
subsidiary obligation of the Contractor.

.3 TESTING

Where testing is specified herein to be performed by the Government, the

SECTION 01100 Page 6
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Government will perform the testing or will have the testing performed at a
commercial laboratory at the expense of the Government. Where items or
additional samples from items which have been previously tested and
approved at the expense of the Government are required to be retested, the
Government will bear the costs of such retesting. Where retesting is
required because of the failure of previously tested samples, the expenses
of all such retesting shall be borne by the Contractor at no extra expense
to the Government. The Contractor shall pay for all additional retesting
required due to subsequent test failures. Where so required for original
testing, retesting will be performed either in the Government laboratories
or at such commercial laboratories as may be approved by the Contracting
Officer.

3.4 RECORDS AND REPORTS

All records, test reports and similar documentation produced in connection
with quality control operations shall be promptly submitted to the
Contracting Officer or his authorized representative as required by the
specifications. The Contractor shall develop and submit 5 copies of the
Protection Plan for construction Safety.

3.5 IDENTIFICATION OF EMPLOYEES

The Contractor shall be responsible for furnishing an identification
badge/card to each employee prior to the employee working on-site and for
requiring each employee engaged on the work to display identification.
Identification shall consist of name tags with the name of the Contractor
and the employee's name. All prescribed identification shall immediately
be delivered to the Contracting Officer for cancellation upon the release
of any employee.

3.6 PROPELLING UNIT AGREEMENT

Floating plant, and the operation of such plant, shall comply with the
requirements of EM 385-1-1, Section 19. Floating plant which is being used
in the contract work shall be secured in the gate bay in which work is
being performed. An emergency plan for removing or securing floating plant
and evacuating personnel in the event of severe weather shall be prepared
in accordance with EM 385-1-1, Section 19.A.03. The Contractor shall
provide personnel on a 24 hour per day basis to adjust moorings to provide
for fluctuations of pool level. A propelling unit capable of moving the
floating plant must be available at all times. If the Contractor chooses
to have a leased tow boat or propelling unit off-site, the plant must be
capable of being on-site within 4 hours notice. The written agreement
between the Contractor and the lessor documenting this requirement shall be
provided to the Contracting Officer prior to issuance of the Notice to
Proceed. The agreement shall also include documentation that the
propelling unit operator currently possesses a U.S. Coast Guard First Class
Pilot's license. The Contractor shall obtain and submit 5 copies of the
Propelling Unit Agreement between the Contractor and the tow company prior
to issuance of the Notice to Proceed.

3.7 SIGNAL LIGHTS

The Contractor shall display signal lights and conduct his operations in
accordance with the General Regulations of the Department of the Army and
of the Coast Guard governing lights and day signals to be displayed by
towing vessels with tows on which no signals can be displayed, and day
signals to be displayed by vessels of more than 65 feet in length moored or

SECTION 01100 Page 7
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anchored in a fairway or channel, and the passing by other vessels of
floating plant working in navigable channels, as set forth in Commandant,
U.S. Coast Guard Instruction M16672.2 or 33 CFR 81 Appendix A
(International) and 33 CFR 84 through 33 CFR 809 (inland) as applicable.

-- End of Section --
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SECTION 01151

SPECIAL PROJECT PROCEDURES

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

COE EM-385-1-1 (2003) Safety -- Safety and Health
Requirements

.2 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Delivery and Positioning Plan; G, DO

A plan describing in detail the proposed methods of delivery and
positioning of the bulkhead units. The plan shall address
equipment, machinery and site limitations identified in the
specifications and discussed at the pre-delivery meeting. The
plan shall be submitted at least 60 calendars prior to proposed
delivery of any bulkhead units. The plan shall include, but not
be limited to the following:

a. Type and size of barge(s) to be used for delivery
b. Propelling unit to be used for delivery

c. Location and description of intermediate assembly or
handling areas (if any) between the fabrication location and the
delivery location.

d. Equipment and materials to be utilized in positioning the
individual bulkhead units for pickup by the Government monorail
bulkhead hoist and for repositioning bulkhead units to be
delivered to PEWARS.

e. Positioning of bulkhead units to be delivered to PEWARS on
the barge(s).

Additional submittal requirements related to delivery and positioning
may be specified in other sections.
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PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3

3

3

.1 POSITIONING FOR ACCEPTANCE TRIAL OPERATION

1.1 General

The Contractor shall be responsible for delivering all of the bulkhead

units on barge(s) to a designated gate bay upstream of the Emsworth Main

Channel Dam. The Contractor shall position each bulkhead unit in the gate
bay for pickup by the Government monorail bulkhead hoist and test operation
in the bulkhead slot. Test operation will be performed by the Government

in accordance with Section 11295 BULKHEADS AND APPURTENANCES, paragraph

"Acceptance Trial Operation'.

1.2 Government Services

The Government will provide the following services in connection with
acceptance trial operation:

Remove and replace aluminum handrail at the bulkhead dogging level of

the dam piers for the gate bay in which the bulkhead unit is to be
operated.

Position the monorail bulkhead hoist.

Attach the lifting beam to the bulkhead unit.

Raise the bulkhead unit from its position under the monorail bulkhead

hoist.

Position and lower the bulkhead unit in the bulkhead slot.

Raise and lower the bulkhead unit as necessary to demonstrate proper

operation and sealing.

Return the bulkhead unit to the original pickup location as necessary
for indicated repairs or adjustments. Any additional movement, beyond

the original pickup position, required for performing repairs or
adjustments shall be the responsibility of the Contractor.

Move bulkhead unit that are to remain at the project to a dogged

position in another gate bay or place it back in the original pickup

position for repositioning and delivery to PEWARS as applicable.

Move bulkhead unit that are to be delivered to PEWARS to the original
pickup position for repositioning and delivery to PEWARS as applicable.

Unload the two bulkhead units upon arrival at PEWARS.

Only Government personnel will operate the monorail bulkhead hoist.

.1.3 Contractor Responsibility

The Contract shall provide the following services in connection with
delivery and trial operation:

Deliver all of the bulkhead units to the upstream face of the dam at
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3

3

the designated gate bay on barge(s).

Raise and position each bulkhead unit to a position within the gate bay
that will permit attaching of the lifting beam by the Government.

Make repairs and adjustments as required to place the bulkhead unit in
compliance with the specification requirements, including removal from
or repositioning in the gate bay.

Receive the two bulkhead units to be delivered to PEWARS on the
Contractor's barges.

Secure the two bulkhead units and deliver to PEWARS as specified in
Section F DELIVERIES AND PERFORMANCE, clause 52.211-4001 Place Of
Delivery.

.2 BULKHEAD UNIT POSITIONING AT GATE BAY UPSTREAM OF THE MAIN CHANNEL DAM

2.1 General

The Contractor is advised that the placement of a bulkhead unit is a
difficult task that will be supported by the Government. The support by
the Government will be limited by the existing equipment and machinery at
the Main Channel Dam. This equipment and machinery has load limitation,
reach limitation, pick-up point limitation, and other limitations due to
the characteristics of the site.

The Contractor shall be solely responsible for meeting all of the
constraints and limitations of the Government equipment, machinery, and
structure.

.2.2 Pre-Delivery Coordination

The Contractor shall meet with the Government representative to be briefed
on the limitations of the Government support. The Contractor shall submit
a delivery and positioning plan addressing the limitations established by
the Government and the field visit and briefing. The delivery and
positioning plan will be reviewed by the Government and the Government
reserves the right to revise and/or alter the Contractor's delivery and
positioning plan.

.2.3 Facility and Equipment Limitations

The Government equipment and facility limitations associated with the trial
operation of the bulkhead units include, but may not be limited to, the
following:

1. The monorail bulkhead hoist working load limit is 20 tons.

2. Geometric constraints due to pier configuration and bulkhead recess
location prevent the direct installation of the bulkhead units. The
bulkhead units will need to be elevated, moved, and rotated into
position within the confines of the existing piers, landings, and
recesses without any demolition work.

This is NOT a complete list of limitations, and the Government does not
warrant and/or guarantee that a Contractor's plan that addresses these
limitations would be sufficient to accomplish the installation of the
bulkhead units.
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3.2.4 Additional Submittal Requirements

In addition to the submittals required by this section, the Contractor is
alerted to the following related submittals specified in other sections of
the contract documents related to the work at the delivery site.

a. Insurance Certificates for work at delivery site in accordance with
Section H, SPECIAL CONTRACT REQUIREMENTS, clause "52.228-4003 Required
Insurance" and Section I, CONTRACT CLAUSES clause "52.228-5 Insurance -
Work on A Government Installation.

b. Propelling Unit Agreement for propelling units used for delivery of
the bulkhead units in accordance with Section 01100 GENERAL
REQUIREMENTS.

c. Protection Plan for protection of existing structure and equipment
in accordance with Section 01100 GENERAL REQUIREMENTS.

d. Crane Critical Lift Plan that addresses all of the Safety and
Lifting Requirements of COE EM-385-1-1, as well as the limitations of
the Government equipment, machinery, and dam structure in accordance
with Section 01525 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS.

e. Accident Prevention Plan, Activity Hazard Analysis (AHA), Crane
Work Plan, and Proof of qualification for Crane Operators in accordance
with Section 01525 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS.

3.3 RIVER CONDITIONS

3.3.1 General

Access to the dam for delivery, positioning, and removal of the bulkhead
units and working conditions at the site will be dependent upon river
conditions. It shall be the Contractor's responsibility to monitor
National Weather Service river forecasts to determine anticipated
conditions at the site. The Contractor shall monitor the prevailing river
conditions at the project site, referring to the upstream project river
gage, river forecasts issued by the National Weather Service, and the Corps
of Engineers River Forecast System, and shall determine when to withdraw
floating plant. The Contractor shall not move floating plant into position
at the dam when river conditions are forecast to be adverse within the
anticipated period of work at the site. Movement of equipment and floating
plant into position, and withdrawal of equipment and floating plant shall
be the Contractor's decision and will not be directed by the Government.

It shall be the Contractor's responsibility to determine the time necessary
to make a complete and safe withdrawal of equipment and floating plant with
due consideration given to the location of mooring area; amount of
equipment; size of the floating plant, and capacity of towboats to operate
safely and efficiently at the expected river conditions.

3.3.2 Gate Operating Schedule

The Gate Operating Schedule dated May 1992, attached at the end of this
section, governs usual gate movements by the Government at Emsworth Locks
and Dams. The number of gates open and the openings apply under current
conditions, however, the Government may operate different individual gates
than shown on the Gate Operating Schedule to account for gates being out of
service and the work being performed under this Contract. This schedule is
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the basis for providing acceptable downstream turbulence levels to avoid
loss of erosion protection, and to maintain customary river stages at
Pittsburgh. Certain departures from the schedule have been shown to cause
stone flutter and loss of riprap in the model tests of 1981 and 2005
performed by the Engineer Research and Development Center. To aid in
positioning the bulkhead units, it will be necessary to close the gate bays
on both sides of any area being worked on at any given time. To accomplish
the work, certain deviations from the gate operating schedule may be
authorized. A maximum of three gate bays may be closed to accomplish the
work under this contract for river discharges up to a maximum of 64,700 cfs
(47 feet dam opening). If turbulence adjacent to closed gate bays is
excessive during positioning and trial operation of the bulkhead units, it
may be necessary to restrict the openings of gates adjacent to the closed
gates to a maximum of 1 foot. All gate operations will be performed by the
Government. The Contractor shall make request for gate operations through
the Contracting Officer's representative, and shall be responsible for
scheduling his operations to comply with the gate operating schedule and
any approved deviations.

.3.3 Mooring of Floating Plant

W]

The Contractor shall be responsible for all mooring of floating plant.

When not in use, the Contractor's floating plant shall be securely moored.
The Contractor shall also be solely responsible for providing personnel in
order to adjust mooring lines as required by the prevailing river
conditions. Floating plant shall be completely removed and secured away
from the dam before the river discharge reaches 64,700 cfs (47 feet dam
opening) or within two hours notice from the Contracting Officer or
Lockmaster for other conditions that may require operation of the dam gates.

.3.4 Withdrawal of Equipment and Floating Plant

Movement of equipment and floating plant into position, and withdrawal of
equipment and floating plant shall be the Contractor's decision and will
not be directed by the Government. The following information is provided
for the Contractor's guidance in making these decisions. Navigational
restrictions require that all river traffic through Emsworth Locks and Dams
be suspended when the river level reaches El. 716.0 (Project Upper Gage =
22.0 feet). All marine work at the project site shall also be suspended
when the river level is at this stage. The Contractor's floating plant
shall be moored away from the project site by the time the river discharge
reaches 64,700 cfs (47 feet dam opening) All floating plant and equipment
shall remain securely moored during the period when river discharges are at
or above 64,700 cfs (47 feet dam opening). The Contractor shall also be
responsible for providing personnel during the suspension to adjust mooring
lines as required by the prevailing river conditions. The Contractor may
resume all work, and remobilize equipment and floating plant from its
moored location when the river discharge reaches 64,700 cfs (47 feet dam
opening) with a falling condition forecast.

.3.5 Compensation and Extension of Contract Period, Suspension of Work

The withdrawal of floating plant and equipment is considered an incidental
condition of work dictated by the nature of the work site. The
Contractor's withdrawal of equipment and floating plant shall not be
construed as a direction on the part of the Government or Contracting
Officer, under the provisions of Section I CONTRACT CLAUSES, paragraph
"SUSPENSION OF WORK," which clause shall not apply to this work condition.
No compensation will be made to the Contractor for withdrawal of this
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equipment nor will any delay costs be made for the period during which work
is suspended. In accordance with Section I CONTRACT CLAUSES, paragraph
"DEFAULT (FIXED-PRICE SUPPLY AND SERVICE)," the contract period will be
extended equitably for the withdrawal of floating plant and equipment.

3.3.6 Operation of Small Water Craft

The Contractor shall develop, prepare and submit a plan addressing the
operation of small water craft within the "restricted area" of the Emsworth

Locks and Dams project. The "restricted area" includes all areas riverward
of the river wall and extends from the upstream end of the upper guard wall
to the downstream end of the lower guard wall. The plan shall address safe

operations of small water craft and shall include; maximum river stages,
maximum river flows, horsepower requirements, training, and any other items
necessary to address all the hazards associated with navigating in the
"restricted area" of a navigation dam.

-- End of Section --
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EMSWORTH LOCKS AND DAMS

SCHEDULE OF SPILLWAY GATE OPERATIONS

LOWER TOTAL  UPPER
DISCHARGE POOL FEET  POOL

GAGE MAIN CHANNEL BACK CHANNEL OPEN ELEVATION

[CFS]  [FT] 1 2 3 4 5 6 7 8|9 10 11 12 13 14 [FT]_[FT NGVD]
100 12.1 |« CLOSED > 0.0  710.6
1700 12.6 0 1 1.0  710.6
3200 12.9 1|0 1 2.0  710.6
4800 13.1 0 1|1 1 3.0 710.6
6400 13.3 0 1 1|1 1 4.0  710.6
8100 13.5 1 1 0 1|1 1 5.0  710.6
9700 13.7 0o 1 1 1 1|1 1 6.0  710.6
11300 13.8 101 1 1 1|1 0 1 7.0  710.6
12900 14.0 101 1 1 1|1 0o 1 1 8.0  710.6
14500 14.1 101 1 1 1|1 1 1 0 1 9.0  710.6
16100 14.3 101 1 1 11 0 1 1 1 1 10.0  710.6
17700 14.4 11 1 1 0 1]/1 1 1 1 1 1 11.0  710.6
19300 14.6 o 1 1 1 1 1 1]|1 1 1 1 1 1 12.0  710.6
20900 14.7 o 1 1 1 1 1 1 1|1 1 1 1 1 1 13.0  710.6
22500 14.8 1 1 1 1 1 1 1 1]1 1 1 1 1 1 14.0  710.6
24800 15.0 1 1 1 1251 1 1|1 1 1 1 1 1 15.5  710.6
27000 15.2 1 1 125251 1 1|1 1 1 1 1 1 17.0  710.5
29400 15.3 1 1 1 252525 1 1|1 1 1 1 1 1 18.5  710.5
31600 15.5 1 1 25252525 1 1|1 1 1 1 1 1 20.0  710.4
33900 15.6 1 1 25252525 1 1|1 1 1 2.5 1 1 21.5  710.4
35900 15.8 1 1 25252525 1 1|1 1 2525 1 1 23.0 710.3
38200 15.9 1 1 25252525 1 1|1 1 252525 1 24.5  710.3
40300 16.1 1 1 25252525 1 1|1 25252525 1 26.0 710.2
42400 16.2 1 1 25252525 1 1|1 2.52.52.52.52.5 27.5  710.2
44500 16.4 1 1 25252525 1 1|2.52.52.52.52.52.5 29.0  710.1
46500 16.5 1 1 2525252525 1][2.52.52.52.52.52.5 30.5  710.0
48600 16.7 1 1 2.52.52.52.52.52.5|2.52.52.52.52.52.5 32.0 710.0
51500 16.9 1 1 2.52.5 5 2.52.52.5|2.52.52.52.52.52.5 34.5  709.8
54300 17.1 1 1 2.5 5 5 2.52.52.5|2.52.52.52.52.52.5 37.0  709.7
57100 17.3 1 1 25 5 5 5 2.525|2.52.52.52.52.52.5 39.5  709.6
59800 17.5 1 1 25 5 5 5 2525(2.52525 5 2.52.5 42.0 709.5
62400 17.7 1 1 25 5 5 5 2525|2525 5 5 2525 44.5  709.4
64700 17.9 1 1 25 5 5 5 2525|2525 5 5 5 2.5 47.0  709.3
66700 18.1 1 1 25 5 5 5 2525|255 5 5 5 2.5 49.5  709.1
68700 18.2 1 1 255 5 5 2525[25 5 5 5 5 5 52.0  709.0
70800 18.3 1 1 255 5 5 25255 5 5 5 5 5 54.5  708.9
72000 18.4 1 1255 5 5 5 255 5 5 5 5 5 57.0  708.8
74300 18.5 1 1255 5 5 5 5|5 5 5 5 5 5 59.5  708.7
77600 18.8 **[2.5252.5 5 5 5 5 5|5 5 5 5 5 5 62.5 708.6
79700 18.9 [2.52.5 5 5 5 5 5 5|5 5 5 5 5 5 65.0 708.5
81900 19.0 [2.52.5 5 5 5 5 5 5|5 5 7.57.5 5 5 |* 70.0 708.4
82900 19.1 [2.525 5 5 5 5 5 5|5 5 7.57.57.57.5 75.0  708.2
84500 19.2 [2.525 5 5 5 5 5 5 [7.57.57.57.57.57.5 80.0  708.1
87400 19.4 |2.52.5 5 5 7.5 5 5 5 |7.57.57.57.57.57.5 82.5  708.1
89000 19.5 [2.52.5 5 5 7.57.5 5 5 |7.57.57.57.57.57.5 85.0  708.0
91800 19.7 |2.52.5 5 5 7.57.57.5 5 |7.57.57.57.57.57.5 87.5  708.0
94600 19.9 |2.52.5 5 5 7.57.57.57.5/7.57.57.57.57.57.5 90.0  708.0
96000 20.0 [2.52.5 5 7.57.57.57.57.5/7.57.57.57.57.57.5 92.5  707.9
100200 20.2 |2.5 2.5 7.57.57.57.57.57.5(7.57.57.57.57.57.5 95.0  708.0
108300 20.8 |2.52.57.57.57.57.57.57.5(7.57.57.57.57.57.5|# 95.0 708.5
116700 21.4 |2.52.5 7.5 7.5 7.5 7.5 7.5 7.5|7.5 7.5 7.5 7.5 7.5 7.5 95.0  709.0
125600 22.0 |2.5 2.5 7.5 7.5 7.5 7.5 7.5 7.5(7.5 7.5 7.5 7.5 7.5 7.5 95.0  709.5
132900 22.6 [2.52.57.57.57.57.57.57.5|7.57.57.57.5 7.5 7.5 95.0  709.9
137900 23.0 |[2.5 5 7.57.57.57.57.57.5/7.57.57.57.57.57.5 97.5  710.0
141200 23.2 5 5 7.57.57.57.57.57.5/7.57.57.57.57.57.5| 100.0 710.0
146100 23.6 5 7.57.57.57.57.57.57.5/7.57.57.57.57.57.5| 102.5 710.0
151000 24.0 |7.5 7.5 7.5 7.5 7.5 7.5 7.5 7.5|7.5 7.5 7.5 7.5 7.5 7.5|  105.0  710.0
153200 24.2 |7.57.57.57.57.57.57.57.5/7.57.57.57.57.57.5|# 105.0 710.1

NOTES:

Figures shown below gate numbers represent feet of opening above spillway crest elevation 698
FT NGVD (F = FULLY OPEN)

Any step may be made in progressive parts for closer control of flow.

** Do not open any gate FULL unless lower gage equals or exceeds 18.8 FT. Minimum
permissible lower gage for other openings is as follows:

1 FT - No limit 2.5 FT - 14.0 FT 4 FT - 15.6 FT 5.5 FT - 17.1 FT 7 FT - 18.4 FT
1.5 FT - 12.9 FT 3 FT - 14.5 FT 4.5 FT - 16.1 FT 6 FT - 17.5 FT FULL - 18.8 FT
2 FT - 13.4 FT 3.5 FT - 15.1 FT 5 FT - 16.6 FT 6.5 FT - 18.0 FT

* Gates fully open have been assigned a nominal value of 7.5 FT but vary with actual upper
pool elevation in each channel.

Upper pool elevations in both channels drop below 710 FT NGVD for prolonged periods between
discharges of approximately 50000 - 138000 CFS due to '"rocking" procedure presently in use to
maintain lower stages at Pittsburgh. This procedure is contained in

# Rising of "rocked" pool increases discharge for same opening.

Gage datums are: Emsworth lower pool
upper pool

680.0 FT NGVD Pittsburgh = 694.2 FT NGVD
694.0 FT NGVD

May-92
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1 GENERAL

1

.1 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data
Weight Certificates

Submit certified weight certificates for emergency bulkhead
units.

.2 LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum
payments will be made are listed in the BIDDING SCHEDULE and described
below. All costs for items of work, which are not specifically mentioned
to be included in a particular lump sum or unit price payment item, shall
be included in the listed lump sum item most closely associated with the
work involved. The lump sum price and payment made for each item listed
shall constitute full compensation for furnishing all plant, labor,
materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and
reports, and for performing all work required for which separate payment is
not otherwise provided.

2.1 Positioning Bulkhead Units for Operational Tests

.2.1.1 Payment

Payment will be made for costs associated with positioning the bulkheads in
a gate bay at the Main Channel Dam, as defined in Section 01051 SPECIAL
PROJECT PROCEDURES.

.2.1.2 Unit of Measure

Unit of measure: lump sum.

.2.2 Bulkhead Lift Beam

.2.2.1 Payment

Payment will be made for costs associated with furnishing and delivering
the bulkhead lift beam, as specified in Section 01100 GENERAL REQUIREMENTS.
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1.2.2.2 Unit of Measure
Unit of measure: lump sum.

1.3 UNIT PRICE PAYMENT ITEMS
Payment items for the work of this contract on which the contract unit
price payments will be made are listed in the BIDDING SCHEDULE and
described below. The unit price and payment made for each item listed
shall constitute full compensation for furnishing all plant, labor,
materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and
reports, and for performing all work required for each of the unit price
items.

1.3.1 Emergency Bulkhead Units

1.3.1.1 Payment
Payment will be made for costs associated with operations necessary for
fabrication and delivery of the emergency bulkhead units. Provide
weight certificates indicating weight (s) of assembled emergency bulkhead
units.

1.3.1.2 Measurement
Measurement will be based on the number of emergency bulkhead units
delivered and accepted as specified.

1.3.1.3 Unit of Measure

Unit of measure: each.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION (Not Applicable)

-- End of Section --
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CONTRACT NO.
SUBMITTAL REGISTER W911WN-05-B-0002
TITLE AND LOCATION CONTRACTOR
Design of Emergency Bulkheads, Emsworth Dam, Ohio River
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
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T | wm s P I A T T
I I P A F o/ I I
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Yy | L s R T E c c
E DESCRIPTION A | \Vi IAPPROVAL|MATERIAL| O DATE DATE RCD |DATE FWD |DATERCD| o DATE DATE RCD
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[e) [e) T ITEM SUBMITTED H N R SUBMIT BY BY E ACTION CONTR |REVIEWER|REVIEWER| E ACTION AUTH REMARKS
(@ | (©] (d) (e) ® (9) (h) 0} 0] (9] 0} (m) () (0) (9) (a) 0]
01100 |SD-01 Preconstruction Submittals
Propelling Unit Agreement 3.6 G
Protection Plan 3.4 G
SD-02 Shop Drawings
Bulkhead Lift Beam G DO
01151 |SD-01 Preconstruction Submittals
Delivery and Positioning Plan 3.2.2 G DO
01270 |SD-03 Product Data
Weight Certificates
01380 |SD-11 Closeout Submittals
Thumbnail Hard Copy Prints of 3.1 G RE
Progress Images
Glossy Prints of Selected Official |3.1 G RE
Progress Images
Electronic Copy of Selected 3.1 G RE
Official Progress Images
Electronic Copy of All Other 3.1 G RE
Progress Images
01525 |SD-01 Preconstruction Submittals
Accident Prevention Plan (APP) ]1.8 G
Activity Hazard Analysis (AHA) 1.9 G
Crane Critical Lift Plan 1.8.1 G
Crane Work Plan 1.8.1 G
Proof of qualification 3.4.3 G
SD-06 Test Reports
Reports 1.13
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Design of Emergency Bulkheads, Emsworth Dam, Ohio River
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s s c c
T | wm s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T A G# A R AUTH/ CONTR/
Yy | L s R T E c c
E DESCRIPTION A | \Vi IAPPROVAL|MATERIAL| O DATE DATE RCD |DATE FWD |DATERCD| o DATE DATE RCD
N N C P o W NEEDED NEEDED D OF FROM TO OTHER |FROM OTH| D OF FRM APPR
[e) [e) T ITEM SUBMITTED H N R SUBMIT BY BY E ACTION CONTR |REVIEWER|REVIEWER| E ACTION AUTH REMARKS
(@ | (©] (d) (e) ® (9) (h) 0} 0] (9] 0} (m) () (0) (9) (a) 0]
01525 | Accident Reports 1.13.1
Monthly Exposure Reports 1.13.3
Regulatory Citations and 1.13.4
Violations
Crane Reports 1.13.5
SD-07 Certificates
Certificate of Compliance 1.13.6
01780 |SD-02 Shop Drawings
As-Built Drawings 1.2.1 G RE
SD-03 Product Data
As-Built Record of Equipment and |1.2.2 G RE
Materials
SD-10 Operation and Maintenance
Data
Operation and Maintenance 1.3 G RE
Manual
05055 |SD-02 Shop Drawings
Detail Drawings 1.3 G DO
SD-03 Product Data
Welding of Structural Stainless 2.2.21 |G DO
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SECTION 01380

PROGRESS PHOTOGRAPHS

PART 1 GENERAL
1.1 SUMMARY

The work under this section includes furnishing progress photographs,
consisting of digital photographs showing the progress of the construction
operations throughout the contract period.

1.2 GENERAL REQUIREMENTS
1.2.1 Description

The Contractor shall, during the progress of the project (including
progress of fabrication), furnish the Contracting Officer progress
photographs to depict progress of construction, throughout the life of the
contract. The photographs shall be taken using digital photography
equipment furnished by the Contractor. Electronic copies of approved
photographs shall be furnished on compact disk, or other storage media as
approved by the Contracting Officer.

1.2.2 Digital Photographs

Digital photographs shall have a CCD resolution no less than 5.02=%* million
pixels per image (2592 by 194431792 by —32668) which will provide enough
detail to print an 8" by 10" photo-realistic photograph. The Contractor
shall furnish, using Microsoft Word97 or later version, a file with each
set of photographs which lists the following identifying information for
each photographic image:

Name and location of project

Contract number

Date taken

Contractor (and subcontractor if applicable)

Orientation of view and brief description of work depicted

Each photograph shall be sequentially numbered. The identifying data shall
be placed in the document accompanying the photographs. No identifying
data, except the date stamp, shall appear on the photographs.

1.3 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-11 Closeout Submittals
Thumbnail Hard Copy Prints of Progress Images; G RE.

Glossy Prints of Selected Official Progress Images; G RE.
Electronic Copy of Selected Official Progress Images; G RE.
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Electronic Copy of All Other Progress Images; G RE.

Copies of digital progress images in electronic form and hard copy form
shall be submitted monthly for approval in accordance with paragraph
"PHOTOGRAPHY". Progress images shall be submitted in a timely manner as
coordinated with the Contracting Officer.

PART 2 PRODUCTS

2

.1 CONTRACTOR-FURNISHED EQUIPMENT

The Contractor shall be responsible for furnishing all photographic
equipment to perform the work specified by this section. If the camera
becomes unusable for three days or more due to defects in materials or
workmanship, the Contractor shall be responsible for furnishing a temporary
replacement for the period it is out of service. The Contractor shall
furnish the camera equipment within 14 days after receipt of Notice to
Proceed. The Contractor shall use a color printer for producing the final,
photo-quality, color hard copies of progress images.

1.1 Digital Camera

The Contractor shall use a minimum of one digital camera for his use to
take the official progress photos for this contract. Progress photos,
shall include progress during fabrication. The digital camera shall
conform to the following minimum requirements. The camera shall have a CCD
resolution no less than 5.02+% million pixels per image (2592 by 194431792—
by¥—3266) which will provide enough detail to print an 8" by 10"
photo-realistic photograph. The camera shall have the capability to set
the exposure settings manually or automatically. The camera shall also
have picture overlay capability, which shall allow the user to overlay the
time, date, and/or text over the digital image. The camera shall come with
software that allows the user to download the images onto an IBM-compatible
personal computer running Windows 2000, and allow the images to be saved in
one of the following graphic formats: JPG (Joint Photographic Experts
Group), TIFF (Tagged Image File Format) or BMP (Windows Bitmap) .

PART 3 EXECUTION

3

.1 PHOTOGRAPHY

The Contractor shall, during the progress of the fabrication, delivery, and
installation of the project, furnish the Contracting Officer digitally
produced progress photographs to depict the progress of the work. All
progress images shall be taken at the camera's highest resolution. 1In
coordination with the Contracting Officer, one set of progress photographs
per month shall be taken over the full duration of this contract.
Thumbnail Hard Copy Prints of Progress Images shall be submitted to the
Contracting Officer for approval between the first and fifth day of each
month. The Contracting Officer will select from the thumbnail views,
unless directed otherwise, at least ten views to become official progress
images. The selected official progress images shall be printed in color
using a photo-quality color laser printer or inkjet printer on glossy
photographic paper in 8"x10" format and submitted for approval. Glossy
Prints of Selected Official Progress Images, and Electronic Copy of
Selected Official Progress Images shall be furnished within ten days of
approval of the thumbnail images. Electronic copies shall be furnished on
compact disk with file of required photographic information. Electronic
Copy of All Other Progress Images (including those not selected) shall be
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furnished on separate compact disk with file of required photographic
information with the selected official progress images. The first set of
progress images shall be taken prior to commencement of fabrication (
construction) to show pre-construction conditions. Remaining sets of
images shall be taken from when the first piece of equipment is mobilized
to the site until final acceptance of work. Digital photographs shall be
taken continuously throughout each month in which work is in progress.
Unless otherwise directed by the Contracting Officer, photographs will not
be required for periods of time in which work is not being performed.
Additional sets of photographs shall be taken as directed by the
Contracting Officer. Enough digital photographs shall be taken to
adequately depict each phase of the work and shall show progress made
during those phases and at the completion of the project. Digital
photographs shall show work accomplished since the previous photographs.
Progress photographs shall be submitted as specified herein and in
paragraph "SUBMITTALS". Payments for photographs shall be incidental to
the listed lump sum item most closely associated with the work involved.

-- End of Section --
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3

.2 QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than
30 days after receipt of notice to proceed, the Contractor Quality Control
(CQC) Plan proposed to implement the requirements of Section E INSPECTION
AND ACCEPTANCE clause "Inspection of Supplies -- Fixed Price". The plan
shall identify personnel, procedures, control, instructions, tests,
records, and forms to be used. The Government will consider an interim
plan for the first 60 days of operation. Construction will be permitted to
begin only after acceptance of the CQC Plan or acceptance of an interim
plan applicable to the particular feature of work to be started. Work
outside of the features of work included in an accepted interim plan will
not be permitted to begin until acceptance of a CQC Plan or another interim
plan containing the additional features of work to be started.

2.1 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all
construction operations, both onsite and offsite, including work by
subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority, (including a complete
fabricator's Quality Control Plan and chart for all work performed
during fabrication by the fabricator) and acknowledgment that the
CQC staff shall implement the three phase control system for all
aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities. Copies of
these letters shall also be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities approved
by the Contracting Officer shall be used unless otherwise
acceptable to the Contracting Officer.)

f. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.
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g. Procedures for tracking construction (and fabrication)
deficiencies from identification through acceptable corrective
action. These procedures shall establish verification that
identified deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

.2.2 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Government reserves
the right to require the Contractor to make changes in his CQC Plan and
operations including removal of personnel, as necessary, to obtain the
quality specified.

.2.3 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting Officer in writing of any proposed change. Proposed changes
are subject to acceptance by the Contracting Officer.

.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction (or
fabrication), and prior to acceptance by the Government of the CQC Plan,
the Contractor shall meet with the Contracting Officer or Authorized
Representative and discuss the Contractor's quality control system. The
CQC Plan shall be submitted for review a minimum of 30 calendar days prior
to the Coordination Meeting. During the meeting, a mutual understanding of
the system details shall be developed, including the forms for recording
the CQC operations, control activities, testing, administration of the
system for both onsite and offsite work, and the interrelationship of
Contractor's Management and control with the Government's Quality
Assurance. Minutes of the meeting shall be prepared by the Government and
signed by both the Contractor and the Contracting Officer. The minutes
shall become a part of the contract file. There may be occasions when
subsequent conferences will be called by either party to reconfirm mutual
understandings and/or address deficiencies in the CQC system or procedures
which may require corrective action by the Contractor.

.4 QUALITY CONTROL ORGANIZATION

.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and
sufficient number of additional qualified personnel to ensure safety and
contract compliance. The Safety and Health Manager shall receive direction
and authority from the CQC System Manager and shall serve as a member of
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the CQC staff. Personnel identified in the technical provisions as
requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The
Contractor's CQC staff shall maintain a presence at the site at all times
site activities are on-going during progress of the work and have complete
authority and responsibility to take any action necessary to ensure
contract compliance. The CQC staff shall be subject to acceptance by the
Contracting Officer. The Contractor shall provide adequate office space,
filing systems and other resources as necessary to maintain an effective
and fully functional CQC organization. Complete records of all letters,
material submittals, shop drawing submittals, schedules and all other
project documentation shall be promptly furnished to the CQC organization
by the Contractor. The CQC organization shall be responsible to maintain
these documents and records at the site at all times, except as otherwise
acceptable to the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within
the onsite work organization who shall be responsible for overall
management of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall be a construction person with a
minimum of five years in related work. This CQC System Manager shall be on
the site at all times during construction and shall be employed by the
prime Contractor. The CQC System Manager shall be assigned as System
Manager but may have duties as project superintendent in addition to
quality control. An alternate for the CQC System Manager shall be
identified in the plan to serve in the event of the System Manager's
absence. The requirements for the alternate shall be the same as for the
designated CQC System Manager.

3.4.3 Additional Requirement

In addition to the above experience and/or education requirements the CQC
System Manager shall have completed the course entitled "Construction
Quality Management For Contractors". This course is periodically offered
by the Pittsburgh District and sponsored by the Contractors Association of
Western Pennsylvania. Completion of the course offered by other Corps of
Engineers Districts will be accepted upon presentation of a valid
certificate.

3.4.4 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times.
When it is necessary to make changes to the CQC staff, the Contractor shall
revise the CQC Plan to reflect the changes and submit the changes to the
Contracting Officer for acceptance.

3.5 SUBMITTALS AND DELIVERABLES
Submittals, if needed, shall be made as specified in Section 01330
SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals and deliverables are in compliance with the
contract requirements.

3.6 CONTROL
Contractor Quality Control is the means by which the Contractor ensures

that the construction, to include that of subcontractors and suppliers,
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complies with the requirements of the contract. At least three phases of
control shall be conducted by the CQC System Manager for each definable
feature of the construction work as follows:

3.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the CQC System Manager's work
site. This phase shall include:

a. A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field shall be made available by the
Contractor at the preparatory inspection. These copies shall be
maintained in the field during site activities and available for
use by Government personnel until final acceptance of the work.

b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

d. Review of provisions that have been made to provide required
control inspection and testing.

e. Examination of the onsite and offsite fabrication work area to
assure that all required preliminary work has been completed and
is in compliance with the contract.

f. A physical examination of required materials, equipment, and
sample work to assure that they are on hand, conform to approved
shop drawings or submitted data, and are properly stored.

g. A review of the appropriate activity hazard analysis to assure
safety requirements are met.

h. Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

i. A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

j. Discussion of the initial control phase.

k. The Government shall be notified at least 48 hours in advance of
beginning the preparatory control phase. This phase shall include
a meeting conducted by the CQC System Manager and attended by the
superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. The results of the
preparatory phase actions shall be documented by separate minutes
prepared by the CQC System Manager and attached to the daily CQC
report. The Contractor shall instruct applicable workers as to
the acceptable level of workmanship required in order to meet
contract specifications.
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3.6.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of
work. The following shall be accomplished:

a. A check of work including fabrication to ensure that it is in full
compliance with contract requirements. Review minutes of the
preparatory meeting.

b. Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

c. Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards. Compare with required sample
panels as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
analysis with each worker.

f. The Government shall be notified at least 48 hours in advance of
beginning the initial phase. Separate minutes of this phase shall
be prepared by the CQC System Manager and attached to the daily
CQC report. Exact location of initial phase shall be indicated
for future reference and comparison with follow-up phases.

g. The initial phase should be repeated for each new crew to work
onsite or offsite at fabrication shop, or any time acceptable
specified quality standards are not being met.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including
control testing, are providing continued compliance with contract
requirements, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor conceal
non-conforming work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew; if work on a definable feature is
resumed after a substantial period of inactivity; or if other problems
develop.

3.7 TESTS
3.7.1 Testing Procedure
The Contractor shall perform specified or required tests to verify that

control measures are adequate to provide a product which conforms to
contract requirements (this includes shop testing). Upon request, the
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Contractor shall furnish to the Government duplicate samples of test
specimens for possible testing by the Government. Testing includes
operation and/or acceptance tests when specified. The Contractor shall
procure the services of a Corps of Engineers approved testing laboratory
that is currently validated or establish a Corps of Engineers validated
testing laboratory. A current list of Corps of Engineers validated
laboratories and respective validated test procedures can be viewed at
website http://www.wes.army.mil/SL/MTC/mtc.htm. If a laboratory validated
to perform a required test procedure cannot be found at a location
convenient for the Contractor, or if there are no validated test procedure
listings available, the cost to obtain validation for the required test
procedures, which may include laboratory validation, shall be borne by the
Contractor. The process of obtaining laboratory/test procedure validation
and current monetary charges to obtain validation(s) may be found at the
aforementioned website. The Contractor shall perform the following
activities and record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and
comply with testing standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have
been prepared.

e. Results of all tests taken, both passing and failing tests, shall
be recorded on the CQC report for the date taken. Specification
paragraph reference, location where tests were taken, and the
sequential control number identifying the test shall be given. If
approved by the Contracting Officer, actual test reports may be
submitted later with a reference to the test number and date
taken. An information copy of tests performed by an offsite or
commercial test facility shall be provided directly to the
Contracting Officer. Failure to submit timely test reports as
stated may result in nonpayment for related work performed and
disapproval of the test facility for this contract.

.7.2 Testing Laboratories

.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the
proposed laboratory for compliance with the standards set forth in the
contract specifications and to check the laboratory technician's testing
procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, steel, and aluminum shall meet criteria detailed in ASTM
D 3740 and ASTM E 329.

.7.2.2 Capability Recheck

During the life of the contract, the Government reserves the right to check
the Contractor’s laboratory equipment and procedures, including the
laboratory technician’s procedures and techniques, for compliance with the
standards set forth in the contract specifications. If a noted deficiency
cannot be corrected within ten (10) working days, the Contractor will be
required to have the deficient procedure re-validated at his expense.”
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Laboratories utilized for testing soils, concrete, asphalt, steel, and
aluminum shall meet criteria detailed in ASTM D 3740 and ASTM E 329.

.7.3 Offsite Laboratory

The Government reserves the right to utilize the Contractor's control
testing laboratory and equipment to make assurance tests, and to check the
Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

.8 COMPLETION INSPECTION

.8.1 Punch-Out Inspection

Near the end of the fabrication work for each unit, or any increment of the
work established by a time stated in the SPECIAL CONTRACT REQUIREMENTS
Clause, "Commencement, Prosecution, and Completion of Work", or by the
specifications, the CQC Manager shall conduct an inspection of the work. A
punch list of items which do not conform to the approved drawings and
specifications shall be prepared and included in the CQC documentation, as
required by paragraph DOCUMENTATION. The list of deficiencies shall
include the estimated date by which the deficiencies will be corrected.

The CQC System Manager or staff shall make a second inspection to ascertain
that all deficiencies have been corrected. Once this is accomplished, the
Contractor shall notify the Government that the facility is ready for the
Government Pre-Final inspection.

.8.2 Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the
facility is complete and ready to be utilized by the Government. A
Government Pre-Final Punch List may be developed as a result of this
ingpection. The Contractor's CQC System Manager shall ensure that all
items on this list have been corrected before notifying the Government, so
that a Final inspection with the customer can be scheduled. Any items
noted on the Pre-Final inspection shall be corrected in a timely manner.
These inspections and any deficiency corrections required by this paragraph
shall be accomplished within the time slated for completion of the entire
work or any particular increment of the work if the project is divided into
increments by separate completion dates.

.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the
superintendent or other primary management person, and the Contracting
Officer's Representative shall be in attendance at the final acceptance
inspection to be onsite. Additional Government personnel including, but
not limited to, project personnel and other Government representatives may
also be in attendance. The final acceptance inspection will be formally
scheduled by the Contracting Officer based upon results of the Pre-Final
ingspection. Notice shall be given to the Contracting Officer at least 14
days prior to the final acceptance inspection and shall include the
Contractor's assurance that all specific items previously identified to the
Contractor as being unacceptable, along with all remaining work performed
under the contract, will be complete and acceptable by the date scheduled
for the final acceptance inspection. Failure of the Contractor to have all
contract work acceptably complete for this inspection will be cause for the
Contracting Officer to bill the Contractor for the Government's additional
inspection cost in accordance with Section E INSPECTION AND ACCEPTANCE
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clause "Inspection of Supplies -- Fixed Price".
9 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been performed.
These records shall include the work of subcontractors and suppliers and
shall be on an acceptable form that includes, as a minimum, the following
information:

a. Contractor/subcontractor and their area of responsibility.

b. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of
work performed each day by NAS activity number.

c. Test and/or control activities performed with results and
references to specifications/drawings requirements. The control
phase shall be identified (Preparatory, Initial, Follow-up). List
of deficiencies noted, along with corrective action.

d. Quantity of materials received at the site with statement as to
acceptability, storage, and reference to specifications/drawings
requirements.

e. Submittals and deliverables reviewed, with contract reference, by
whom, and action taken.

f. Offsite surveillance activities, including actions taken.

g. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

h. Instructions given/received and conflicts in plans and/or
specifications.

i. Contractor's verification statement.

These records shall indicate a description of trades working on the
project; the number of personnel working; weather conditions encountered;
and any delays encountered. These records shall cover both conforming and
deficient features and shall include a statement that equipment and
materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
be furnished to the Government daily within 48 hours after the date covered
by the report, except that reports need not be submitted for days on which
no work is performed. As a minimum, one report shall be prepared and
submitted for every 7 days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of
the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System
Manager. The report from the CQC System Manager shall include copies of
test reports and copies of reports prepared by all subordinate quality
control personnel.

.10 SAMPLE FORMS

Sample Daily Construction Quality Control Report form enclosed at the end
of this section.
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Shop Fabricated Metal Items; G, DO

Detail drawings shall be submitted for approval as specified and
in Section 05055 METALWORK FABRICATION, MACHINE WORK,
MISCELLANEOUS PROVISIONS.

SD-03 Product Data

Miscellaneous Metals and Standard Metal Articles; G, DO
Shop Fabricated Metal Items; G, DO

Lists of materials, and records which identify the disposition
of approved material and fabricated items in the work, shall be
submitted for approval as specified and in Section 05055 METALWORK
FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

SD-06 Test Reports

Miscellaneous Metals and Standard Metal Articles; G, DO
Shop Fabricated Metal Items; G, DO

Certified test reports for materials tests and analyses shall be
submitted for approval as specified and in Section 05055 METALWORK
FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

.3 FABRICATION AND WORKMANSHIP REQUIREMENTS

Fabrication requirements and workmanship provisions for items specified in
this section shall conform with the requirements of Section 05055 METALWORK
FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

PART 2 PRODUCTS

2

.1 MISCELLANEOUS METALS AND STANDARD METAL ARTICLES

Miscellaneous metal materials and standard metal articles shall conform to
the respective gpecifications and other designated requirements. Sizes
shall be as specified or shown. Where material requirements are not
specified, materials furnished shall be suitable for the intended use and
shall be subject to approval.

1.1 Stainless Steel

.1.1.1 Plate, Sheet, and Strip

ASTM A 240/A 240M, UNS S30400. Plate finish shall be hot-rolled and
annealed or heat treated, and blast cleaned or pickled. Sheet and strip
finish shall be No. 1.

.1.1.2 Bars and Shapes

Stainless steel bars and shapes shall conform to the following as specified
or shown:

a. ASTM A 276, UNS S30400 with a maximum carbon content of 0.08
percent, Condition A, hot-finished or cold-finished, Class C.

SECTION 05502 Page 3
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2.1.1.3 Roller Shapes for Roller Systems

a. Bulkhead Rollers - ASTM A 564/A 564M, UNS S17400 or S45000,
age-hardened heat treated to obtain a Brinell hardness range of
331 minimum to 401 maximum, hot-finished or cold-finished, Class
C. Heat treatment of rollers and plates shall not commence until
the heat treatment procedure and the test reports for other
required material tests are approved. After heat treating and
final machining, each roller and track plate shall be free of
scale and cracks, as determined by magnetic particle, florescent,
or dye penetrant inspection tests.

(1) Hardness Check Tests - Suitable 1/2 inch thick samples of the
material from each heat shall be tested to determine the hardness
in both the solution-annealed and age-hardened conditions. Where
the oven-batch heat- treating process is used, hardness check
tests shall be performed on material of each heat in each oven
batch. Where a continuous heat-treating process is used, three
check tests shall be performed on material of each heat: one on
the first material through the process, one at the middle of the
run, and one on the last material through the process.

b. Bulkhead Roller Pins & Axles
(1) Pins - ASTM A 276, UNS S21800, Condition A, cold-finished or
hot-rolled and machine-finished to the tolerances specified in
ASTM A 484/A 484M for cold-finished round bars, Class C. Machined
pins should have a surface roughness of not exceeding 63
microinches.
2.1.2 Aluminum
2.1.2.1 Sheets and Plates
ASTM B 209, Alloy 6061, Temper T6.
2.1.2.2 Bars, Rods and Wire
ASTM B 211, Alloy 6061, Temper T6.
2.1.2.3 Structural Shapes
ASTM B 308/B 308M, Alloy 6061, Temper T6.
2.1.3 Bronze

2.1.3.1 Aluminum Bronze Castings

a. 6-inch Roller Bushings: ASTM B 148, Copper Alloy UNS No. C95500 as
required by manufacturer and approved by Contracting Officer.

2.1.4 Bolts, Nuts, and Washers

Bolts, nuts, and washers shall be of the material, grade, type, class,
style and finish indicated or best suited for intended use.

2.1.4.1 Bolts, Nuts, and Washers (Fastening Aluminum to Aluminum)

a. Bolts - ASTM F 593, F593G or F593H, Group 2 316, Condition CW.
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2

b. Nuts - ASTM F 594, F594G or F594H, Group 2 316, Condition CW.
c. Washers
(1) Plain Washers - ASTM A 240/A 240M, 316.

(2) Beveled Washers - As required by AA ADM 1.

.1.4.2 Bolts, Nuts, and Washers (Fastening Stainless Steel to Aluminum or

Stainless Steel)

2

a. Bolts - ASTM F 593, F593G or F593H, alloy group 2, 316, Condition
CW.

b. Nuts - ASTM F 594, F594G or F594H, alloy group 2, 316, Condition
CW.

c. Washers - ASTM A 240/A 240M Type 316.

.1.5 Screws

Screws shall be of the material, grade, type, style, and finish indicated
or best suited for use intended.

.2 SHOP FABRICATED METAL ITEMS

Shop fabricated metal items shall conform to the requirements and details
as specified or shown and to the workmanship provisions and other
applicable fabrication requirements as specified in Section 05055 METALWORK
FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

2.1 Wheels

Wheels shall be rigid type, heavy duty stainless steel casters. Wheels
shall be of the size shown. Wheels shall be provided with lubrication
fittings, roller bearings, and removable axle or shaft. Wheel treads shall
be machined-finished as shown. Unless otherwise specified or shown, shafts
for wheels shall be stainless steel.

PART 3 EXECUTION (Not Applicable)

-- End of Section --
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SECTION 11295

BULKHEADS AND ACCESSORIES

PART 1 GENERAL

1

.1 SUMMARY
This Section of the Specifications outlines the requirements for new
bulkheads and accessories. Coordination of design of seals and mechanical

rollers and installation of the work of various trades shall be the
responsibility of the Contractor.

.2 RELATED WORK SPECIFIED ELSEWHERE
SECTION 05055 METALWORK FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS

SECTION 05502 METALS: MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED
ITEMS

.3 REFERENCES
The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by basic

designation only.

ASTM INTERNATIONAL (ASTM)

ASTM A 276 (2003) Stainless Steel Bars and Shapes
ASTM D 2240 (2000) Rubber Property-Durometer Hardness
ASTM D 395 (1998) Rubber Property - Compression Set
ASTM D 412 (1998a) Vulcanized Rubber and

Thermoplastic Rubbers and Thermoplastic
Elastometers - Tension

ASTM D 471 (1998el) Rubber Property - Effect of
Liquids

1.4 GENERAL DESCRIPTION

The bulkheads shall be of bolted structural aluminum fabrication with skin
plate and rubber seals. The seal seats shall be of stainless steel or
aluminum as indicated and are part of the bulkhead frames. Each bulkhead
shall be provided with a total of twelve (12) rollers. Six (6) rollers at
each end, to guide the bulkhead in each bulkhead slot and prevent it's
jamming in the slot.

.5 SUBMITTALS
Government approval is required for submittals with a "G" designation;

submittals not having a "G" designation are for information only. When
used, a designation following the "G" designation identifies the office
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that will review the submittal for the Government. The following shall be
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Welding; G DO.

Schedules of welding procedures for structural aluminum shall be submitted
as specified in Section 05055 METALWORK FABRICATION, MACHINE WORK,
MISCELLANEOUS PROVISIONS.

SD-02 Shop Drawings
Fabrication and Assembly Drawings; G DO.

Detail drawings, except delivery drawings, shall be provided by the
Government. Deviations from the provided detail drawings, and—delivery—
drawings shall be submitted as specified herein and in Section 05055
METALWORK FABRICATION, MACHINE WORK, MISCELLANEQOUS PROVISIONS for the
bulkheads.

Deviations of detail drawings shall include fabrication drawings and

assembly drawings. <Centracter supptied shopdrawings shall inelude—
delivery—drawings—

a. Fabrication Drawings. These drawings shall show complete details
of each piece of the structural unit that identifies the
material (s), tolerances, connections, machined surface finishes,
and proposed welding sequences which clearly differentiate shop
welds and field welds. Each piece shall be mark numbered and
matched to an assembly drawing showing the overall assembly of the
structural unit including details of the connections. Fabrication
drawings shall include drawings that present bills of materials
(i.e. material schedules) that tabulates each piece, quantity and
weights. Fabrication drawings shall also include general notes
related to fabrication.

b. Assembly Drawings. These drawings will present plan, elevation,
and detail views of the bulkhead units and pickup frame so that it
is clearly understood how each (mark numbered) piece (as shown on
the fabrication drawings) is incorporated into the unit.

Deviations of detail draw1ngs aad—de%&ve%y—d%aw&ags shall be submitted to
the Contracting Officer for review a minimum of 6615 days prior to ordering

materials. No materials shall be ordered until detail drawings are
approved by the Contracting Officer.

Delivery Drawings; G DO

a. Delivery Drawings. These drawings shall provide
descriptions of methods of delivering components to the
site, including details for supporting fabricated components
during shipping to prevent distortion or other damages.

Delivery Drawings shall be supplied by the Contractor and shall be

SECTION 11295 Page 3
W911WN-05-B-0002 Revised by Amendment No. 0002



Fabrication of Emergency Bulkheads
Emsworth Dam, Ohio River

submitted as specified herein. Delivery drawings shall be submitted
to the Contracting Officer for review a minimum of 15 days prior to
ordering materials. No materials shall be ordered until delivery
drawings are approved by the Contracting Officer.

SD-03 Product Data
Materials; G RO
Materials orders, materials lists and materials shipping bills shall be
submitted as specified in Section 05055 METALWORK FABRICATION, MACHINE
WORK, MISCELLANEOUS PROVISIONS.
SD-06 Test Reports

Tests, Inspections, and Verifications; G DO

Certified test reports for material tests shall be submitted with all
materials delivered to the site.

SD-07 Certificates
Weight Certificate; G

Certified weight report for each of the four(4) entirely assembled
bulkheads prior to transporting to project site.

1.6 QUALIFICATION OF WELDERS AND WELDING OPERATORS
Qualification of welders and welding operators shall conform to the
requirements of Section 05055 METALWORK FABRICATION, MACHINE WORK,
MISCELLANEOUS PROVISIONS.

1.7 DELIVERY, STORAGE, AND HANDLING
Delivery and handling of materials and fabricated items shall conform to
the requirements specified herein and in Section 05055 METALWORK
FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

1.7.1 Rubber Seals
Rubber seals shall be stored in a place which permits free circulation of
air, maintains a temperature of 70 degrees F or less, and prevents the
rubber from being exposed to the direct rays of the sun. Rubber seals
shall be kept free of oils, grease, and other materials which would
deteriorate the rubber. Rubber seals shall not be distorted during handling.

PART 2 PRODUCTS

2.1 MATERIALS
Materials orders, materials lists, and materials shipping bills shall
conform with the requirements of Section 05055 METALWORK FABRICATION,
MACHINE WORK, MISCELLANEOUS PROVISIONS.

2.1.1 General Purpose Corrosion Resistant Steel
ASTM A 276, UNS S30400 with a maximum carbon content of 0.08 percent,
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Condition A, hot-finished
2.1.2 Rollers

See Section 05502 METALS:
ITEMS.

2.1.3 Corrosion Resistant
See Section 05502 METALS:

ITEMS, paragraphs "Bolts,
Aluminum) ", "Bolts, Nuts,

or cold-finished, Class C..

MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED

Aluminum and Stainless Steel Bolts and Nuts

MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED
Nuts, and Washers (Fastening Aluminum to
and Washers (Fastening Stainless Steel to

Aluminum or Stainless Steel)", and "Screws".

2.1.4 Roller Axles and Roller Pins

See Section 05502 METALS:
ITEMS.

2.1.5 Miscellaneous Pins

See Section 05502 METALS:
ITEMS.

MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED

MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED

2.1.6 Aluminum Bronze Bushings

See Section 05502 METALS:
ITEMS.

2.1.7 Rubber Seals

Rubber geals (J-seals and

MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED

Omega seals) shall be flouro-carbon (Teflon) clad

rubber seals of the mold type only, shall be compounded of neoprene, or
copolymer of butadiene and styrene, or a blend of both. Physical
characteristics of the seals shall meet the following requirements:

PHYSICAL TEST
Tensile Strength
Elongation at Break
300% Modulus

Durometer Hardness
(Shore Type A)

*Water Absorption

Compression Set

TEST METHOD

TEST VALUE SPECIFICATION
2000 psi (min.) ASTM D 412
450% (min.) ASTM D 412
900 psi (min.) ASTM D 412

50 to 60 ASTM D 2240
5% by weight (max.) ASTM D 471
30% (max.) ASTM D 395

* The "Water Absorption" test shall be performed with distilled water. The
washed specimen shall be blotted dry with filter paper or other absorbent

material and suspended by
temperature of 70 degrees
specimen shall be removed,

means of small glass rods in the oven at a
+/- 2 degrees C for 22 +/- 1/4 hour. The
allowed to cool to room temperature in air, and

weighed. The weight shall be recorded to the nearest 1 mg as W1l (W1l is
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defined in ASTM D 471). The immersion temperature shall be 70 degrees +/-1
degree C and the duration of immersion shall be 166 hours.

2.1.7.1 Fabrication

Rubber seals shall have a flouro-carbon film vulcanized and bonded to the
sealing surface of the bulb. The film shall be 0.060 inch thick Huntington
Abrasion Resistant Flouro-Carbon Film No. 4508, or equal, and shall have
the following physical properties:

Tensile strength ................ 2,000 psi (min.)
Elongation............c.o.oiieoo.. 250 percent (min.)

The outside surface of the bonded film shall be flush with the surface of
the rubber seal and shall be free of adhering or bonded rubber. Strips and
corner seals shall be molded in lengths suitable for obtaining the finish
lengths shown on the drawings and with sufficient excess length to provide
test specimens for testing the adequacy of the adhesion bond between the
film and bulb of the seal. At one end of each strip or corner seal to be
tested, the flouro-carbon film shall be masked during bonding to prevent a
bond for a length sufficient to hold the film securely during testing.

2.2 MISCELLANEOUS ITEMS

Miscellaneous items and Materials not otherwise specified herein shall
conform to the applicable requirements of Section 05502 METALS:
MISCELLANEOUS, STANDARD ARTICLES, SHOP FABRICATED ITEMS.

PART 3 EXECUTION
3.1 FABRICATION
3.1.1 Detail Drawings

Deviations of detail drawings, including Fabrication and Assembly Drawings,
shop assembly drawings, delivery drawings, and field installation drawings,
shall conform to the requirements specified herein and in Section 05055
METALWORK FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

3.1.1.1 Fabrication and Assembly Drawings

Deviations of fabrication drawings shall show complete details of
materials, tolerances, connections, machined surface finishes, and proposed
welding sequences which clearly differentiate shop welds and field welds.
Deviations of shop assembly drawings shall provide details for connecting
the adjoining fabricated components in the shop to assure satisfactory
field installation.

3.1.1.2 Delivery Drawings
Delivery drawings shall provide descriptions of methods of delivering
components to the site, including details for supporting fabricated
components during shipping to prevent distortion or other damages.
3.1.2 Structural Fabrication
Structural fabrication shall conform with the requirements shown on the

drawings and specified herein and in Section 05055 METALWORK FABRICATION,
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MACHINE WORK, MISCELLANEOUS PROVISIONS. Components shall be
shop-fabricated of the materials specified and shown on the drawings.
Dimensional tolerances shall be as specified and shown on the drawings.
Splices, if required, shall occur only where shown on the drawings or
approved by the Contracting Officer. The entire bulkhead shall be shop
assembled and, if required, disassembled at splice locations for field
reassembly. Bolt holes shall be bored in components after clamping and
straightening are completed. Brackets and other components regquiring
straightening shall be straightened by methods which will not damage the
material. Bronze bushings shall be press-fitted with supporting
components. Bolt connections, lugs, clips, or other pick-up assembly
devices shall be provided for components as shown and required for proper
assembly and installation. Provisions shall be made for the installation
of appurtenances as required.

3.1.3 Welding

Welding shall conform with the requirements specified herein, and in
Section 05055 METALWORK FABRICATION, MACHINE WORK, MISCELLANEOUS
PROVISIONS. Welds shall only be where and of the type shown on the
contract drawings and approved detail drawings. Nondestructive examination
is required on the major shop welds of the types as follows:

a. One hundred percent (100%) visual
3.1.4 Bolted Connections

Bolted connections shall conform with the requirements specified in Section
05055 METALWORK FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

3.1.5 Machine Work

Machine work shall conform with the requirements specified in Section 05055
METALWORK FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

3.1.6 Miscellaneous Provisions

Miscellaneous provisions for fabrication shall conform with the
requirements specified herein and in Section 05055 METALWORK FABRICATION,
MACHINE WORK, MISCELLANEOUS PROVISIONS.

3.1.7 Fabrications
3.1.7.1 Bulkheads

Bulkheads shall be of bolted fabrication as shown on the drawings.
Structural fabrication shall conform to the requirements as shown and
specified herein and in Section 05055 METALWORK FABRICATION, MACHINE WORK,
MISCELLANEOUS PROVISIONS. Dimensional tolerances shall be as specified and
as shown. Splices shall occur only where shown. Bulkhead units shall be
shop-fabrication in one piece. The Contractor shall obtain and submit a
certified Weight Certificate for each of the completely fabricated
bulkheads prior to any transportation or shipping for delivery to the
project site. Fabrication in separate segments without shop assembly will
not be permitted. The Contractor shall prepare and execute a bolting
sequence for the shop bolting of the bulkheads, which, in conjunction with
the joint bolting procedures and overall fabrication methods, will control
distortion to produce a completed assembly meeting the quality requirements
and tolerances specified. Bulkheads shall be provided with seal assemblies
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and other appurtenant items as shown on the drawings. The Contractor shall
lift each of the completely fabricated bulkheads from the lifting assembly
in the shop to establish the center of gravity of the bulkhead. When lifted
Tthe bulkhead shall not vary from plumb by more than 1/8" over the height

of the bulkhead. The Contractor shall fasten additional aluminum material
(ballast) as necessary to achieve the desired center of gravity within
tolerances specified. Weight Certificate shall be obtained after the
addition of any required ballast.

3.1.7.2 Bulkhead Skin Plates

The outside surfaces of skin plates bolted to framing elements shall not
vary from a true plane by more than 1/16 inch. Splices in skin plates shall
be located only where shown. The overall width and height of the fabricated
bulkhead shall not vary from the respective dimensions shown by more than
1/16 inch.

3.1.7.3 Bulkhead Frame and Guides

Exposed unmachined surfaces of bulkhead frames shall match at joints
between component parts, shall not depart from true planes shown by more
than 1/16 inch, and shall be free of offsets or irregularities greater than
1/16 inch.. Allowable offsets or irregularities less than 1/16 inch shall
be ground to a bevel of not greater than one on twenty four. Installation
shall maintain surface straightness to within 1/8 inch overall in both plan
dimensions.

3.1.8 Shop Assembly

Shop assembly requirements for bulkheads shall be as shown on the drawings
and specified herein and in Section 05055 METALWORK FABRICATION, MACHINE
WORK, MISCELLANEOUS PROVISIONS. Rubber seals shall be fitted and drilled to
match the seal clamping bars, match-marked and then removed for shipment.
Shop assembly shall include the attachment of all accessories to the each
bulkhead. If the bulkhead is out of plumb when lifted by more than 1/8%&
inch in the total length in a vertical plane in the upstream-downstream
direction, or by more than 1/8%6 inch in the total width in a vertical
plane perpendicular to the vertical plane in the upstream-downstream
direction, it shall be balanced by counterweighting or some other method as
approved at the Contractor's expense. Shop assembly and disassembly work
shall be performed in the presence of the Contracting Officer unless
otherwise waived in writing by the Contracting Officer. The presence of
the Contracting Officer during assembly or disassembly will not relieve the
Contractor of any responsibility under this contract.

3.1.8.1 Wheel Assemblies

The bulkhead wheel assemblies shall be products of a manufacturer regularly
engaged in the manufacture of such products. Each wheel assembly shall be
provided complete with wheel, shaft, roller bearing, lock washer, lock nut,
bearing cover, seal housing, grease seal, seal retainer, shaft lock plate,
lubrication fittings, fasteners, and other accessories as required for
complete and proper installation. Wheel diameter and thickness shall not
be changed from that shown. The dimensions and tolerances of other
components may be changed as required for compatibility with the
manufacturer's product.
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3.1.8.2 Seal Assemblies

The bulkhead seal assemblies shall consist of rubber seals, stainless steel
retainer and spacer bars, and fasteners. Rubber seals shall be continuous
over the full length. Seals shall be accurately fitted and drilled for
proper installation. Bolt holes shall be drilled in the rubber seals by
using prepared templates or the retainer bars as templates. Splices in
seals shall be fully molded, develop a minimum tensile strength of 50
percent of the unspliced seal, and occur only at locations shown. All
vulcanizing of splices shall be done in the shop. The vulcanized splices
between molded corners and straight lengths shall be lcoated as close to
the corners as practicable. Splices shall be on a 45 degree bevel related
to the "thickness" of the seal. The surfaces of finished splices shall be
smooth and free of irregularities. Stainless steeel retainer bars shall be
field-spliced only where shown and machine finished after splicing.

3.2 TESTS, INSPECTIONS, AND VERIFICATIONS

Tests, inspections, and verifications for materials shall conform to the
requirements specified herein and in Section 05055 METALWORK FABRICATION,
MACHINE WORK, AND MISCELLANEOUS PROVISIONS. Shop assembled components shall
be inspected for accurate fit and compliance with dimensional tolerances.
Sealing, guiding, and connecting surfaces shall be inspected to determine
if their planes are true, parallel, and in uniform contact with opposing
surfaces.

3.2.1 Acceptance Trial Operation

The Contracting Officer will examine the bulkheads for final acceptance.
The bulkheads will be examined first to determine whether or not the
workmanship conforms to the specification requirements. Final acceptance of
the bulkheads will not be made until the Government has operated the
bulkheads in service. The Government will operate the bulkheads from the
fully-raised to the fully-lowered position a sufficient number of times in
different bays as selected by the Contracting Officer to demonstrate to the
Contracting Officer's satisfaction that there is no binding, and that
sealing surfaces do not leak. The workmanship shall be such that the
bulkheads in the lowered position will form a watertight barrier across the
opening. Required repairs or replacements to correct defects, as determined
by the Contracting Officer, shall be made at no cost to the Government. The
trial operation shall be repeated after defects are corrected.

3.3 PROTECTION OF FINISHED WORK

Protection of finished work shall conform to the requirements of Section
05055 METALWORK FABRICATION, MACHINE WORK, MISCELLANEOUS PROVISIONS.

-- End of Section --
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